
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:42 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 064 Date: 09-Mar-2012 Friday

Approved Date:

Shift Hours: 09:00 am 07:30 pm Break: 01:00 Over Time: 01:30

Const Calendar Day: 913

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, mild wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of the cable installation at the east anchorage, south saddle. Track progress of FW Spencer
work. MEP CCO meeting and misc. paperwork in the morning.

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east end anchorage, south saddle location at 1235. 88S was floated, and 87S was being
installed into the saddle.

1250: the crew completed installing 87S into the south saddle. I inspected it and bought it off.

1300-1325: I checked the twist on 88N and 88S between the bottom winch clamp and the tower winch
clamp along the mainspan catwalk. Neither section had a net rotation.

1315: 88S was floated out to the lower winch.

1320: 89S finished hauling

1440-1515: I checked the twist on 89N and 89S between the bottom winch clamp and the tower winch
clamp along the mainspan catwalk. Neither section had a net rotation.

1445: 89S floated out of haul rollers

067 C-PWS-086.067

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 064 Date: 09-Mar-2012 Friday

1625: 90S finished hauling.

1720: the socket for 88S was attached to the anchor rod with a 10mm stickout, and the face of the socket
was 1192mm from the 1300mm mark.

1735: the crew started installing 88S into the south saddle. At 1815, the nipple of one of the hydrualic
jacks blew and the install operation ceased until the hydrualic fluid was clean up. At 1830, 88S was
installed into the saddle. I inspected it and bought it off.

1830-1900: the south side crew cleaned up the area and put away tools until they went off shift.

NORTH SIDE OPERATIONS:

1650: PWS 92 was installed on the swift

1750: 89N was floated out to the lower winch clamp.

1825: 90N was floated out of the haul rollers.

1830: 91N begain hauling.

1900: the crew working the north side went off shift and I left the bridge. I returned to the office and wrote
diaries until 1930.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew was welding sections of 2 1/2" carbon steel pipe at approximately PP76 along the north
barrier, WB bridge.

126 0-000-000.126

Bid Item: 001 C-PCD-ELS.185CCO-185 PWS Cable Misc. Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Neoprene on Cable sockets

During slack time in the afternoon, Lance C. and Dan H. spent approximately 2 hours, between 1400 and
1600, and Luis P. spent approximately 1 hour during that period clamping neoprene around the installed
sockets at the east anchorage, south side.

001 C-PCD-ELS.185
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